Attachment F

Denali Commission Quarterly
Project Narrative

Project Name: Denali Commision
Agency: Maniilag EMS Reporting Period: 04/01/2008 — 06/30/2008
Grant #: 65C-07-411

1. What is the status of the project; include portions completed?

Working on ordering miscellaneous equipment to be purchased
Before August 31, 2008 to the following but not limited to:
C-Pap

Oxygen Generating System

Stryker Chair

Suction Unit

IV Stands

Pulse Oximeter DD-704

Legacy Smart Charger & Portable Radio

2. Is the project on schedule; if not, how will this be dealt with?

Yes

3. Is the project on budget; if not, how will this be dealt with?

Yes

4. Other comments/problems and solutions:

So far it looks like we are on course to purchase all this equipment be
2008.

>fore August 31,
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Attachment F

Denati Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name:

Agency:  Maniilag FMS Reporting Period: 7/15/08

Grant # ¢5C-07-411 Amount of Funds Requested § 52144467
B3, 49022

1. What is the status of the project; include portions completed?
22 Life blankets have been ordered and received.

They are being invenoried and marked, once that
is completed, 2 blankets each will be distributed

to each village c¢linic.

2. Is the project on schedule; if not, how will this be dealt with?

3. Is the project on budget; if not, how will this be dealt with?

4. Other comments/problems and solutions:
Working on purchasing oxygen generating system at this
time as well as IV stands etc,
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Project Name: Denali Commission
Agency: Maniilag EMS Reporting Period: ___ 04/01
Grant #: 65C-07-411

Please include the following information:
(Use additional pages as necessary)

Budget Information:

Attachment G

Denali Commission i
Quarterly Project Financial Report |

/2008 — 06/30/2008

L

2

Project Schedule:

The total project budget—Denali Commission and other funds combi
$297,894
The total project expenditures as of the end of the most recent quarter
$21,447 + 43 = $21,490 cost for Life Blankets = expenditures

ned

$21,490 for Denali funds and $5,435 for Local Funds = Total Funds $26,925

The total amount of Denali Commission funds committed to the proje

$56,833

ct

The total expenditure of Denali Commission funds for the project as of the end of this

reporting period

$21,490

The percentage of expenditures to the total budget

38%

Project Performance Analysis (use PPA form on page 2 of 641)

Show the project schedule with milestone dates for design and constructi
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Denali Commission
Agency: Maniilag EMS Reporting Period: ___ 04/01/2008 — 06/30/2008
Grant #: 65C-07-411

NOTE: Include Denali Commission Grant Funds Only on|this form.

Line Items: Actual o '.'_Sc'héduléd' | Actual Work
' : [Cost: | Completion | Performed:
|
EMS Equipment £56,833 $21,490 8/31/08 Purchased Life Blankets
Totals: $56,833 | $21,490
7/ /2008
Signature: Date
Ian Erlich, President/CEQ
Print Name and Title: Form 641B
Department of Health and Social Services ) Last Updated 9/29/03
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